

Project Gantt Chart

| No. | Name | Start | End | Effort | Duration | Jan 2002 | | | | Feb 2002 | | | | Mar 2002 | | | | Apr 2002 | | | | |
|-------|--------------------------|----------------|----------------|--------|----------|-------------------------------------|----|----|----|----------|----|----|----|----------|-----|-----|-----|----------|-----|-----|-----|--|
| | | | | | | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 | W17 | |
| 1 | Accounting Software | Wed 2002-01-16 | Wed 2002-04-17 | 180 | 91.5 | [Gantt bar for Accounting Software] | | | | | | | | | | | | | | | | |
| 1.1 | Milestones | Wed 2002-01-16 | Wed 2002-04-17 | 0 | 91.5 | [Gantt bar for Milestones] | | | | | | | | | | | | | | | | |
| 1.1.1 | Projectstart | Wed 2002-01-16 | Wed 2002-01-16 | 0 | 0 | [Milestone diamond] | | | | | | | | | | | | | | | | |
| 1.1.2 | Technology Preview | Fri 2002-03-01 | Fri 2002-03-01 | 0 | 0 | [Milestone diamond] | | | | | | | | | | | | | | | | |
| 1.1.3 | Betaversion | Tue 2002-04-02 | Tue 2002-04-02 | 0 | 0 | [Milestone diamond] | | | | | | | | | | | | | | | | |
| 1.1.4 | Ship Product to customer | Wed 2002-04-17 | Wed 2002-04-17 | 0 | 0 | [Milestone diamond] | | | | | | | | | | | | | | | | |
| 1.2 | Specification | Wed 2002-01-16 | Fri 2002-01-25 | 20 | 9.4 | [Completed task bar] | | | | | | | | | | | | | | | | |
| 1.3 | Manual | Wed 2002-01-16 | Tue 2002-02-26 | 50 | 41.3 | [Completed task bar] | | | | | | | | | | | | | | | | |
| 1.4 | Software Development | Mon 2002-01-28 | Wed 2002-03-27 | 85 | 58.2 | [Completed task bar] | | | | | | | | | | | | | | | | |
| 1.4.1 | Database coupling | Mon 2002-01-28 | Fri 2002-02-08 | 20 | 11.4 | [Completed task bar] | | | | | | | | | | | | | | | | |
| 1.4.2 | Back-End Functions | Mon 2002-02-11 | Fri 2002-03-01 | 30 | 18.3 | [Completed task bar] | | | | | | | | | | | | | | | | |
| 1.4.3 | Graphical User Interface | Mon 2002-03-04 | Wed 2002-03-27 | 35 | 23.1 | [Planned task bar] | | | | | | | | | | | | | | | | |
| 1.5 | Software testing | Wed 2002-03-27 | Wed 2002-04-17 | 25 | 21 | [Completed task bar] | | | | | | | | | | | | | | | | |
| 1.5.1 | Alpha Test | Wed 2002-03-27 | Tue 2002-04-02 | 5 | 5.7 | [Planned task bar] | | | | | | | | | | | | | | | | |
| 1.5.2 | Beta Test | Tue 2002-04-02 | Wed 2002-04-17 | 20 | 15.1 | [Planned task bar] | | | | | | | | | | | | | | | | |

- Container Task
- Planned Task
- Completed Task
- Other Work Load
- Milestone
- In-progress Task
- Task Work Load
- Free Load