

# Tracking Gantt Chart

No.	Name	Start	End	Work	Duration	Completed	Jan 2002				Feb 2002				Mar 2002				Apr 2002			
							W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16	W17
1	Accounting Software	Wed 2002-01-16	Wed 2002-04-17	180	91.5	67% (68%)																
1.1	Milestones	Wed 2002-01-16	Wed 2002-04-17	0	91.5	50%																
1.1.1	Projectstart	Wed 2002-01-16	Wed 2002-01-16	0	0	100%																
1.1.2	Technology Preview	Fri 2002-03-01	Fri 2002-03-01	0	0	100%																
1.1.3	Betaversion	Tue 2002-04-02	Tue 2002-04-02	0	0	0%																
1.1.4	Ship Product to customer	Wed 2002-04-17	Wed 2002-04-17	0	0	0%																
1.2	Specification	Wed 2002-01-16	Fri 2002-01-25	20	9.4	100%																
1.3	Manual	Wed 2002-01-16	Tue 2002-02-26	50	41.3	100%																
1.4	Software Development	Mon 2002-01-28	Wed 2002-03-27	85	58.2	60% (62%)																
1.4.1	Database coupling	Mon 2002-01-28	Fri 2002-02-08	20	11.4	100%																
1.4.2	Back-End Functions	Mon 2002-02-11	Fri 2002-03-01	30	18.3	95% (100%)																
1.4.3	Graphical User Interface	Mon 2002-03-04	Wed 2002-03-27	35	23.1	8%																
1.5	Software testing	Wed 2002-03-27	Wed 2002-04-17	25	21	0%																
1.5.1	Alpha Test	Wed 2002-03-27	Tue 2002-04-02	5	5.7	0%																
1.5.2	Beta Test	Tue 2002-04-02	Wed 2002-04-17	20	15.1	0%																

