Accounting Software Project - Overview

Index	Name	Start	End	Effort	Duration	Completed	Status	Note
1.	Accounting Software	2002-01-20	2002-04-24	185d	4.2m	64% (63%)	Work in progress	
2.	Milestones	2002-01-20	2002-04-24	0d	4.2m	25%	Work in progress	
3.	Projectstart	2002-01-20	2002-01-20	0d	0d	100%	Finished	
4.	Technology Preview	2002-03-06	2002-03-06	0d	0d	0%	Not yet started	
5.	Betaversion	2002-04-08	2002-04-08	0d	0d	0%	Not yet started	
6.	Ship Product to customer	2002-04-24	2002-04-24	0d	0d	0%	Not yet started	
7.	Specification	2002-01-21	2002-01-30	4w	9.4d	100%	Finished	
8.	Manual	2002-01-21	2002-03-01	50d	7.9w	100%	Finished	
9.	Software Development	2002-01-31	2002-04-03	4m	2.9m	53% (52%)	Work in progress	
10.	Database coupling	2002-01-31	2002-02-13	4w	2.7w	100%	Finished	
11.	Back-End Functions	2002-02-14	2002-03-06	6w	4w	95% (90%)	Ahead of schedule	
12.	Graphical User Interface	2002-03-07	2002-04-03	40d	5.5w	0%	Not yet started	
13.	Software testing	2002-04-04	2002-04-24	5w	4w	0%	Not yet started	
14.	Alpha Test	2002-04-04	2002-04-08	5d	4.2d	0%	Not yet started	Hopefully most bugs will be found and fixed here.
15.	Beta Test	2002-04-08	2002-04-24	4w	3.2w	0%	Not yet started	

© 2002 Crappy Software, Inc.

Generated on 2005-12-01 with TaskJuggler 2.2.0